
 
DARIEN HIGH SCHOOL BUILDING COMMITTEE 
DARIEN, CONNECTICUT 
 

Minutes of January 8, 2004 Meeting 
 
Peter Maglathlin, chairman, convened the meeting of the High School Building 
Committee at 8:00p.m. in Room 206 of the Town Hall. 
 
Members present: 
 Peter Maglathlin Sal Mazzeo 
 Jerry Nielsen Jenny Streeter 
 John Bowes Dave Campbell 
  
Guests: 
      George Graikoski 
 Paul Engemann 
      John Ryan 
      John KelleherAdele Coniff 
       
The meeting’s agenda was adopted unanimously. 
 
The minutes of the November 13, 2003 meeting were approved unanimously. 
 
Construction Progress Report 
John Ryan reported for the Committee different options for the demolition of the current 
gym given the difficult demolition schedule for the summer of 2005.  The committee 
expressed the desire to keep any disruption to the student body to a minimum.  John 
agreed to work with Paul Engemann and after further due diligence report back to the 
committee. 
 
George Graikoski presented and reviewed Monthly Progress Report #12.  He stated there 
are still numerous United Steel change orders to be approved.  John Ryan is in the 
process of reviewing each change order and a meeting has been set up with United Steel 
for January 22, 2004, to discuss. 
 
George also reported that in a couple of locations light fixtures were inappropriately 
specified.  The architect and engineer are in the process of reviewing the changing the 
details to avoid extra costs associated with changes. 
 
George further reported construction was proceeding well.  He also reviewed the updated 
schedule to accommodate the winter conditions while keeping the project on schedule. 
 
Design Development Committee Report 
Jenny Streeter reported 75% of the estimating for the FF&E has been completed.  The 
specifications are still under staff review but appear to still be within the budgeted 
allowance. 
 
the FF&E plan is in its final stages of administration review.  She stated some sample 
product will be made available for review by staff. 



 
Finance Committee Report 
John Bowes presented and reviewed an updated construction cost summary.  He reported 
he had received a proposal from Herbert S. Newman and Partners to accommodate a staff 
request to change a classroom.  The committee denied this proposal. 
 
Chairman’s Report 
Peter Maglathlin proposed a press release showing support by the HSBC for the 
fundraising effort for a new artificial turf field.  Following discussion and some 
modification the press release was approved unanimously. 
  
The next regular meeting is scheduled for January 22, 2004, at 8:00p.m. in Room 211 of 
the Town Hall. 
 
The meeting was adjourned at 9:20p.m. 
 
Respectfully submitted, 
 
Jerry Nielsen, Jr. 
 
Approved:  January 22, 2004 


